VB/I-70 Superfund Site Weekly Budget Summary #118
Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru: 3
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 9/15/2006 &
US Army Corps Start Date: 16-Jun-04 >
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD &
LBP/Sail field ops, 01 Sep 06 P&ge 10of 5
Original T.O. Cost $ 3,056,170.00 Budget Summary:
Task: Original Budget | Current Budget | ThisWeek | CosttoDate |
Modifications: (4) $ 7,741,546.40 Indirect Costs: B
Current T.O. Cost $ 10,797,716.40 Construction Work Plan $ 5,859.72 | $ 2,559.24 | $ - $ 431.80
Mobilization/Crew Rotation $ 56,926.90 { $ 226,005.23 | $ - $ 198,715.13
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,389.74 | $ 1,364,683.11 | 3 2,490.16 | $ 1,121,046.58
Modification Fee: @6.37% § 463,604.87 Per Diem & Lodging $ 181,71963 | $ 592,583.81 | $ - $ 476,082.57
Total Fee: $ 646,624.87 Home Office Support $ 1664743 | $ 2938397 | § - $ 8,140.52
Final Report/Proj Close-Out $ 1414374 | $ 38,940.231 % - $ 1,224 65
Current T.O.Funds: $ 10,151,091.53 Direct Costs: USEPA Soil
Site Set-up/Maintenance $ 712426 | % 26648.64 | $ - $ 31,929.36
Subcontracts: (Fixed Price) Post Construction Maint. $ 101,750.90 | $ 33,318.79 | $ 84337 1| 9% 35,339.88
1) None $ - Site Co-ordination, Pre-Excav | $ 59,901.73|% 207,63441 ]9 - $ 185,177.73
Site Co-ord, Follow Up As Blts | $ 59,901.70 | $§ 155,818.44 | 3 72174 | $ 150,457.16
Current T.0.Funds: $ 10,151,091.53 Site Teardown $ 9,152.30 [ $ 9,152.30 | $ 1,000.97 | $ 11,077.76
Site Costs to date: $ 8,352,749.14 Misc Open Tasks (10) $ 1582,11585]9% 4,762,959.90 | $ 254538 |$ 4,734,249.72
Site Funds Available: $ 1,798,342.39 Direct Costs: ASARCO 100
Excludes: Fee, Fixed Price Subcontracts Site Co-ord, ASARCO 100 $ - |$ 8108243($ - |8 65,985.71 |
Costs to Date T.0. #1: {Fee Excluded) Direct Costs: LBP Tasks
Indirect Costs:  22% $ 1,805641.25 LBP Comm Mtg Support 3 - $ 4927500 $ - $ 47,806.84
Direct Costs: 78% $ 6,547,107.89 LBP Site Co-Ord $ - $ 119666.18($ 1,212.36 | $ 52,701.48
$ 8,352,749.14 LBP Assesment $ 143,122.20 | $ 240,863.44 | $ - $ 161,309.32
This week: LBP Abatement Support $ 352,447.30 | $ 352,447.30| § 585451 $ 314,661.06
Indirect Costs:  26% $ 2,490.16 LBP Scrap/Prep $ - $ 846969.12} % - $ 143,014.08
Direct Costs: 74% $ 7,164.76 LBP Seal/Paint $ - $ 561,31280] % - $ 286,319.45
$ 9,654.92 Fuel/Oil Misc Field Supplies $ 64,94660 13 20448573 | % - $ 183,680.40
Daily Burn Rate: (Raw, 4 Week Avg) Direct Costs: Initial Sampl.
Indirect Costs: N/A Init. Sampling Site Co-ord $ - $ 127,75715| % 255471 % 59,459.71
Direct Costs: N/A init. Sampling Field work $ - $ 117544319 - $ 83,939.77
$ - Rounding Adjustment $ 00283 (1.54)
** Excludes Fee, Fixed Price Subs Fee $ 183,020.00 | $ 64662487 | % - $ 646,624.87
Site Funds Available Until: | NA ] Totals $ 3,056,170.00 | $10,797,716.40 | $ 9654.92 | $ 8,999,374.01
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VBI/1-70 Superfund Site Weekly Cost Summary #118
Phase IV Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 9/15/2006
Start Date 16-Jun-04
Hoﬁ Engineers. Rapid Response/Project Resources Inc. Completion: TBD
LBP/Soil field ops, 01 Sep 06 Pﬂe 20f5

[ Thruozoos | 4771.73761]$ 476.184.40 [ s 105602318 s 1.23287367|$ 73180663]8 74467618 64662487 V7777777777 5 8.989,717.97 |

Note: Graph represents current 52 week period.
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]!i iE[ VB/I-70 Superfund Site Weekly Budget Summary #118
Phase IV Rapid Iv, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 [ 403 ] 9/15/2006
us Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. [ 0 1
Page 3of 5
RRIV T.0O #0001 (403 Sites) This Week Total Cost to Date (649 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - $ - $ 6,119.68 | $ 9.43
Construction Work Plan 3 431801 % 1071 % - 3 - ] 13,746.10 | $ 21.18
Mobilization/Crew Rotation $ 146681901 % 36397 (9% - $ - $ 271,701.52 | $ 418.65
Site Admin & Indirects $ 80053364189 1,986.44 | $ 1,245.08 #DIV/0! $ 1,390,535.99 1 % 2,142.58
Per Diem & Lodging $ 3777248319 937281 % - $ - $ 723874751 9% 1,115.37
Home Office Support $ 5703.67| % 14151 9% - $ - $ 16,333.70 | $ 25.17
Final Report/Proj Close-Out 3 - 3 - $ - $ - 3 - $ Z
Total Indirect Costs: $ 133107584 | $ 3,302.92 | $ 1,245.08 #DIV/O! $ 2422311741 % 3,732.38
Direct Costs:
Site Set-up/Maintenance $ 29202.611% 72.69 V87774 $ - {3 98,356.99 [ $ 151.55
Site Co-ordination, Pre-Excav $ 185177.731% 459.50 | $ - $ - $ 386,157.52 | $ 595.00
Removal, Impacted Soils $ 1019203293 2,629.04 | $ 25547 % - 3 1617,191.37 | $ 2,491.82
T&D, Impacted Soils $ 6385058319 1,584.38 | $ - $ - $ 1,003,380.80 | $ 1,646.04
Sampling & Analysis $ 29,386.751 % 7292 1$% - $ - $ 53,488.82 1 % 82.42
Restoration/Backfill $ 1,926,081.021% 4779.36 | $ 10217 { $ - $ 295929537 |9% 4,559.78
Sod/Seed $ 595,199.76 | $ 147692 | % 2,187.74 1% - $ 977,120.46 | $ 1,505.58
Garden/Fiwr Beds $ 65,775.92 | $ 163221 9% - $ - $ 107,006.86 | $ 164.88
Rock/Muich/Misc Gnd Cv $ 262726741 % 651931 % - $ - $ 431,923.06 | $ 665.52
Sprinkler Systems $ 144976.28( 3 35974 | % - $ - $ 144,976.28 | $ 223.38
Post Construction Maint. $ 35,339881 % 8769189 84337 | % - $ 4419943 | $ 68.10
Site Co-ord, Follow Up As Bits $ 150457161 % 373.34 | $ 721.74 | $ - $ 25141192 ] 9% 387.38
Site Teardown $ 11,077.76 | $ 27491 9% 1,000.97 | $ - $ 11,077.76 | $ 17.07
Community Air Monitoring $ 476547819 118.25 V8777777747 $ - {3 189,024.70 | $ 292.64
Fuel/Oil Misc Field Supplies $ 168,331.34( 9% 41770 | $ - $ - $ 249610671 9% 384.61 .
ASARCO Support $ 4468.39] % 11.09 P74 $ - 1% 8,019.19 | $ 12.36 !
Total Direct Costs: $ 5313,655.24 | § 1318525 | % 511146 | $ - $ 8533141.201(% 13,148.14
Sub Totals: (Cost/Site) $ 664473108 $ 16,488.17 $ 6,356.54 #DIV/0! $ 1095545294 $ 16,880.51
Fee (Prorated for 407 Sites) $ 45069251 $ 1,107.35 $ - $ - $ 717,103.68 $ 1,098.17
$ 7,005423.59 $ 1759552 § 6,356.54 #DIV/0! $ 1167255662 $ 17,978.68

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.




VB/I-70 Superfund Site Weekly Budget Summary #118
Phase IV Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 9/15/2006
us Arﬂ_W corps Start Date: 16-Jun-04
of Engineers: Rapid Response/Project Resources inc. Completion:  TBD
LBP/Soil field ops, 01 Sep 06 Page 40f 5

Fee Breakdown Schedule

Soil Removal Sites Completed (Overall)

Non-Soil Rmvl Tasks Current Budget Fee 74 Task Order#14 | Cross-Over  [Task Order #01] Total To Date
Indirect Support Tasks (6) |$ 559,030.56 | $ 35,605.54 2003 133 0 0 133
Lead Based Paint (4) $ 2,190,533.85|% 139,556.80 2004 33 80 213 326
Initial Sampling  (2) $ 24530145|% 15645.68 2005 0 0 134 134
ASARCO 100 (1) $ 81,082.43 ] $ 5,124.34 2006 0 0 56 56

$ 3,075948.291% 195,932.36 Total 166 80 403 649

Soil Removal Tasks Current Budget Fee
Indirect Support Tasks (6) | $ 1,695,125.03 % 107,965.18
Direct Field Tasks (16) | $ 538001821 |$ 342,727.33 Avg SF/Site 3,243 3,948 3,846 3.714

$ 7,07514324 % 45069251 * JAvg Cost/Site $ 18,050.57 | $ 16,429.07 | $ 1648817 | $ 16,880.51
* |Avg Cost/SF $ 55018 4161 9% 4291 % 4.54
Task Order Totals $10,151,091.53 § 646,624.87 * Excludes Fee
Completed Sites This Week: VB/I-70 Avg Cost/Site (Soil)

Non-Soil Remvl Sites To Date
Lead Based Paint 0 120 13’8 8
Initial Sampling 0 280 ;:8 §

Lead/Arsenic Soil Sites SF/Site 388

1[Field Work Completed e S
2 £3338858858¢88
O O S I I O O O O N O A

3 SER25258328289: [mma -
4 59858035 gm 35 ¢ M Avg Cost/Site
5 - - - (Fee Excluded)
6 Week Ending =6 per. Mov. Avg.
7 (Avg Cost/Site
8 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Total SF This week - Remarks:

1) All field ops completed

Total SF Task Order #1 1,549,865 2) Sod watering and maintenance continues

Total SF 2006 205,349 3) Significant equipment credits anticipated.

Total SF All Contracts (3) 2,410,661 4) SCT activities, Final audits, Individual site close-outs, etc anticipated thru Nov 06.




VBI/I-70 Superfund Site Weekly Budget Summary #118

Phase IV Rapld iV, 8A Contract# W9128F-04-D-0029 Costs Thru:

Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 9/15/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD

LBP/Soil field ops, 01 Sep 06 Pjge 50of5
Forward Look:
Dly Bum Rate
Task: Cument Budget | CosttoDate | Remaining | 4 WeekAvg | Duration | Estto Compl | Variance 1

indirect Costs: T _ -
Construction Work Plan $ 2,559.24 | § 4318038 212144 777777///4 Complete | $ - |3 2,127.44
Mobilization/Crew Rotation $ 226,00523 |$  198,71513|$ 27,290.10 ¥/ 7 /7 LS $ 2,500.00 | $ 24,790.10
Site Admin & Indirects $ 1,364,68311 1% 1,121,046.58 ] % 243636.53 W 7 LS $ 130,000.00 | § 113,636.53
Per Diem & Lodging $ 592,583.81 [$  476,082.57 | $ 116,501.24 7/ LS $ 3,000.00 [ $ 113,501.24
Home Office Support $ 29,383.97 | $ 8,140.52 | $ 21,243.45 {7/, LS $ 2124345 | § -
Final Report/Proj Close-Out $ 38,940.23 [ $ 1,22465[$ 37,715.58 /// //////// LS $ 37,71558 | $ -
Total Indirect Costs: $ 225415559[% 1,805641.25[% 448514.34 /B 194,459.03 [ $ 254,055.31
Direct Costs: USEPA Soll
Site Set-up/Maintenance $ 2664864 [ $ 31,929.36 [ 8 (5.280.72)/77777 77/ LS $ 1,000.00 [ $ (6,280.72)
Post Construction Maint. $ 3331879 % 3533988 | $  (2,021.09 7/ LS $ 2,500.00 | $ (4,521.09)
Site Co-ordination, Pre-Excav $ 2076344118  185177.731|$  22456.68 7/ LS $ 1,000.00 | $ 21,456.68
Site Co-ord, Follow UpAsBlts | $ 15581844 |$ 15045716 | $  5,361.28 7/ LS $ 14,000.00 [ $ (8,638.72)
Site Teardown $ 9,152.30 [ $ 11,077.76 | $  (1,925.46),/7 /777 LS $ 1,000.00 [ $ (2,925.46)
Misc Open Tasks  (10) $ 476295990 |3 4,734249.72|$ 28,710.18 Y/ LS 3,500.00 | $ 25,210.18
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 81,082.43[ 3 65985718 15,006.72 V77777774 Complete [$ R E 15,096.72 |
Direct Costs: LBP Tasks
LBP Comm Mtg Support $ 49,275.00 [ $ 47806.84 [$  1,468.16 /777777 LS $ 1468.16 [ $ -
LBP Site Co-Ord $ 119,666.18 | $ 52,701.48 | $ 66,964.70 /7 LS $ 18,000.00 | $ 48,964.70
LBP Assesment $ 24086344 | $  161,309.32 | $ 79,554.12 ' /7 LS $ 1,000.00 | $ 78,554.12
LBP Abatement Support 3 352,447.30 | $ _ 314,661.06 | $  37,786.24 ///////////// LS $ 1,500.00 | § 36,286.24
LBP Scrap/Prep $ 84696912 | $  143,014.08 | $ 703,955.04 '’/ ./ LS $ 2,000.00 [ $ 701,955.04
LBP Seal/Paint $ 561,312.80 | $ 286,319.45|$ 274,993.35 ////////////// LS $ 1,000.00 | $ 273,993.35
Fuel/Oil Misc Field Supplies $ 20448573 |% 18368040 |3% 20,805.33 [/ m LS $ 2,500.00 [ $ 18,305.33
Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 127,757.15 [ $ 5045071 [$ 68029744 V77 LS $ 1,250.00 | $ 67,047.44
Init. Sampling Field work $ 11754431 ( $ 83,939.77|$ 33,604.54 ///////// T LS $ 1,000.00 | $ 32,604.54
Total Direct Costs: $ 7,806,935.94 |3 6,547,109.43 | $1,349,826.51 0 $ 52,718.16 | $ 1,297,108.35
Fee $ 646,624.87 | $  646,624.87 | $ (0.00) ///////////// //////' $ ~(0.00)] $ -
Task Order Totals $ 10,797,71640]$ 8,999,375.55 [ $1,798,340.85 | $ - $ 247177.19] % 1,551,163.66




